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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Riverside Avenue Site - Removal Polrep 

237780 
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Subject: 

To: 

From: 
Date: 
Reporting Period: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region II 

POLREP #15 
Riverside Avenue Site 
02PC 
Newark, NJ 
Latitude: 40.7670135 Longitude: -74.1593681 

Andrew Raddant, Department of Interior 
Dave Sweeney, NJDEP 
Eric Mosher, USEPA , Region 2, ERRD-RPB 
Elias Rodriguez, USEPA Region 02, PAD 
David Dillon, USEPA, Region 2 CID 
James Daloia, USEPA, Region 2, ERRD-RPB 
John Higgins, USEPA, Region 2, ERRD-RPB 
Mary Mears, USEPA, Region 2, PAD 
Christopher Jimenez, USEPA Region 02 

Eric M. Daly, On-Scene Coordinator 
5/4/2012 
04/04/12 thru 05/04/12 

1. Introduction 
1.1 Background 

Site Number: 02PC 
D.O. Number: 0038 
Response Authority: CERCLA 
Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

EPA 
Non NPL 
10/17/2011 

NJSFN0204232 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S2-10-01 
8/23/2011 
Time-Critical 
Removal Action 

10/17/2011 

1.1.1 Incident Category 

Time-Critical CERCLA Removal Action 

1.1.2 Site Description 

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since 
the early 1900s the Site had been used for many businesses, including a paint manufacturer/a 
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packaging company, and a chemical warehouse. It consists of two abandoned buildings on 
approximately two acres. The property is owned by the City of Newark and was acquired in tax 
foreclosure proceedings. 

1.1.2.1 Location 

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter 
Highway. 

1.1.2.2 Description of Threat 

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the 
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of 
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been 
identified in the basement of one of the buildings. A number of 55-gallon drums and smaller containers 
have been observed in the buildings. 

In addition, there are a number of sumps that may contain hazardous substances. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps 
of the other building have been sampled for hazardous waste characterization. See Documents Section 
for results of the site assessment sampling/analytical. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

See Profile section. 

2.1.2 Response Actions to Date 
Operations:OSC Daly was at Riverside to oversee removal operations during this time period. 
OSCs Glenn, Kish, and Kahn covered several days within the time range. CERCLA funding 
limitations:Due to limited CERCLA funds available for this fiscal year budget, EPA management 
instructed OSC Daly on 03/22/12 to prioritize activities, dispose of material ready for off-site 
shipment, and plan to demobilize ERRS/removal resources utilizing the remaining funding 
available under the existing Action Memo. Presently, all identified waste has been profiled, 
disposal bids processed, and waste shipped offsite (72-55 gallon drums of waste from Building 
#7 tanks was shipped on 05/02/12) with the exception of one roll-off container with miscellaneous 
waste (scheduled shipment on 05/08/12). An Action Memo requesting increased funding is being 
reviewed/revised by OSC/Management for an anticipated return to the site at the beginning of the 
new fiscal year. The hazardous waste sludge contained in Building #7 Basement as well as the 
eight remaining Underground Storage Tanks will be addressed in the next phase ofthe removal 
action. Demobilization:Decontamination of equipment and demobilization of 
equipment/trailer/personnel should be completed by the end of next week. OSC Daly contacted 
all City of Newark Officials (OEM, Police Department, Fire Department, Office of Housing, Brick 
City Development Corp.) and NJDEP to attend a site walk thru on 05/03/12. OSC explained what 
has been accomplished during the removal action and what hazards would be secured and left in 
place. EPA subcontracted armed guard services will discontinue once EPA demobilizes the site. 
Along with City of Newark responsibility in overseeing the security of the property, OSC Daly will 
conduct site visits throughout the down time. Any responses to the site will be funded with 
remaining funds under the existing action memo. 

Waste Stream Medium Quantity Manifest # Treatment Disposal 
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2.2 Planning Section 
No information available at this time. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 
2.4.1 Narrative 
An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action 
(RV3).As of 05/02/12, the funding available on Task Order #0038 is $237,314. 

An increase of $34,975 was requested on 03/29/12 and received on 04/17/12. This will be final increase 
under the existing Action Memo funding without allocation from contingency monies. A draft Action 
Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted to 
management for review on 03/15/12. The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 
was expended and the remaining $94,429.89 of unused funds was de-obligated from Contract 68-S2-99-
07, Task Order 012 at the completion of RV1. This unused capacity is now available for use under RV3. 

The Original RV2 ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining 
$215,545.45 of unused funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the 
completion of RV2. This unused capacity is now available for use under RV3. 

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts 
remaining from RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 + 
$94,429.89 + $215,545.45). 

The total project ceiling of $1,550,000 remains unchanged. 2.1.4 Progress Metrics 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor $1,484,975.00 $1,247,660.64 $237,314.36 15.98% 

Intramural Costs 

Total Site Costs $1,484,975.00 $1,247,660.64 $237,314.36 15.98% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
No information available at this time. 
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3. Participating Entities 
3.1 Unified Command 
n/a 

3.2 Cooperating Agencies 
USCG 
NJ Division of Criminal Justice 
City of Newark OEM 
City of Newark Fire Department 
NJDEP 

4. Personnel On Site 
1-Response Manager 
1-Techs 
1-Foreman 
1-Field Accountant 
1-Operators 

1-T&D Coordinator/Chemist (Off-Site hours authorized) 

5. Definition of Terms 
No information available at this time. 

6. Additional sources of information 
No information available at this time. 

7. Situational Reference Materials 
No information available at this time. 
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